Request for City Council Committee Action
from the Department of Public Works

Date: July 22, 2014
To: Honorable Kevin Reich, Chair Transportation & Public Works Committee

Subject: Amend Contract C-37067 with Municipal Builders, Inc.

Recommendation:

A. Authorize an increase of the unit prices for concrete repair work by the
amount of $73.93 per square foot for Contract C-37067 with Municipal
Builders, Inc. The adjusted wall repair and slab repair unit prices will be
increased from $98 to $171.93 per square foot, and from $110 to $183.93
per square foot, respectively. This unit price increase will result in a total
increase of $85,805.24 for the actual concrete repair work performed.

Previous Directives:

e June 28™, 2013 Council authorized the acceptance of the low bid of
Municipal Builders, Inc. for Official Publication #7784 in the amount of
$2,983,300.00 to furnish and deliver all labor, materials, and incidentals
necessary for the Fridley Filter Plant Split Project.

Department Information:

Prepared by: Li Zhang, P.E., Professional Engineer, Public Works - Water

Approved by:

Steven A. Kotke, P.E., Director of Public Works

Presenters in Committee: Li Zhang Professional Engineer, Public Works - Water 612-661-
4904

Financial Impact

No financial impact: Action is within the current department budget




Community Impact

City Goals
Living Well: Minneapolis is safe and livable and has an active and connected way of life.

A City that works: City government runs well and connects to the community it serves

Supporting Information

Contract C-37067 with Municipal Builders, Inc. consists of lump sum work and unit price
concrete repair work for the Fridley Filtering Plant Split Project. There was significant
reduction of concrete repair quantities compared to what was bid. Due to the reduction of
quantities, the fixed costs to complete concrete repair work were not recovered under the
bid unit price. These costs included mobilization, small tools rental, field office and storage,
sanitation, safety, supervision, and concrete condition assessment. The contractor
requested an adjustment in the unit prices for concrete repair work to fully compensate for
the fixed costs necessary to perform the work.

The approved contract amount is $2,983,300.00. Because of concrete repair work
underruns, the estimated total contract payment is approximately $2.5 million including the
additional payment of $85,805.24 for the concrete repair work as requested herein and
approximately $641,000 in prior changes.

Public works staff and the engineering consultant have reviewed the proposed increase in
unit costs and found them to be reasonable.

Att: CH2M Hill letter



